
u.s. ENVIRONMENTAL PROTECTION AGENCY , 
POLLUTION REPORT 

I. HEADING 

II. 

Date: January 18, 1999 

SUbject: Meadowlands Plating and Finishing Site 
East Rutherford, Bergen County, New.Jersey 

From: 

To: 

Paul L. Kahn, OSC 
U.S. EPA, Region II 
Response and Prevention Branch 

B. sprague, ERR-RPB 
J. Higgins, 2 ERR-RPB 
J. Witkowski, 2 ERR-RAB 
B. Bellow, 2 EPA-CD 
R. Byrnes, EPA-2OI 
R. Cahill, 2 EPA-CD 
D. Karlen, 2 ORC- NJSFB 
C. Cristiano, 2 ORC-NJSFB 

POLREPNo.4 

BACKGROUND 

Site No.: LW 
Delivery Order No.: 2101-02-033 
Response Authority: CERCLA 
ERNS No.: N/A 
CERCLIS No.: N/A 
NPL Status: Non-NPL 

J. Smolenski, NJDEP 
T. Johnson, EPA HDQTS 
Lt. S. Linsky, USCG 
C. Kelley , START 
D. Monks, ERFD 
J. Cassella, ER Mayor 
G. Ponto, ESQ. 

Action Memo Status: Approved 11/19/98 
Start Date: 12/8/98 
Demobilization Date: N/A 
Completion Date: N/A 
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.. : ~ -' : m. _ SITE INFORMATION 
, ', : 

A. Incident Cate&Qry 
. 

CERCLA incident category: Inactive Production Facility 

B. Situation 
' .' 

1. Site Description/ InfoUDation: 

MPF, Inc. operated a metal electrop!~ting Wid metal finishing facility for the tool 
and decorative automotive parts industry. Operations at the Site included 
pretreatment by acid and caustic dipping, finish stripping, vapor degreasing, and 
electroplating of chromium, copper, nickel. and cadmium metals. Acids; metallic 
plating wastes. and cyanide-bearing w~stes were generated and treated in a small 
on-site facility. MPF, Inc. leased the building and the plating equipment and 
ceased business operations at the Site in December 1997 .. 

, . ' " . . ' ., 
. " . , .. . 

2. Response Actioos to Date.: . ' . ... ' -' , 

A. EPA and ST ART ~rlo~ed a site~ investigation on 9111198 through 
9/17/98. Access granted to EPA by Federal Bankruptcy Trustee on 
11118/98. " 

B. Full mobilization to the Site occurred be~~~n lZ/8/-12/11I98. 

C. From 12/14-12/18/98 Site activities included setup: 'debris removal 
and establishing command post functions . . Cyanides"'have been 
overpacked and restaged away from acids. Drums from ' trailer have 
bee~ off-loaded and staged. . . 

. " . : •• J . , 

D. Fencing around exterior of building as well as 'an:iund 'irnerior vats 
has lieen seCured. Drums from trailer have been restaged in order 
to create more floor space. 

E. Mobilization to Sire after the holidays took place oli 114/99. Drums 
were restaged according to hazard class. Four propane gas 
cylinders were reclaimed by distributor and removed from Site. 
Chemicals from laboratory have been segregated according to 
hazard. Metal vats debris from roll-off was staged inside of 
building for decontamination. New roIl-off arrived on Site for non­
hazardous trash and debris. 
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F. Eleven gas cylinders were reclaimed by distributo~ for recycling and 
removed from Site. Three solid cyanide drums was sampled for 
analysis by chemical manufacturer for possible reclamation. 
Collection of samples from staged drums an? vats began. 

3. Current Situation: 

4. Next Steps: 

Site stabilization and remoyal aCUVIUes in full progress. 
Pretreatment areas being evaluated to determine if equipment can be 
used to treat hazardous waste streams. Discussions in progress to 
decided most practical means of removing intact plating tanks to 
gain access to subfloor sumps. 

Bulking and compatibility schemes being developed in on-site lab for 
drummed and overpacked chemicals. Lab chemicals will be consolidated 
into bulked chemicals where compatible. 

Administrative Consent Order (ACO) for the removal/ disposal of 37 drums 
of hazardous chemicals finalized in ORC and sent to PRP for signature. As 
soon as ACO is executed arrangements will be made by OSC for 
removal/disposal by PRP. All provisions of EPA's Off-Site Disposal Rule 
will be followed by PRP with EPA oversight. 

5. Key Issues: 

PRP search activities, Removal of solid cyanide drums from Site. 

6. Disposition of Wastes: 

See attached Disposition of Waste Table. 
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IV. COST INFORMATION , .. ~ , 

" 
" '( 

.' 'c Current ,Ceiling : Current Action 
, Cost . -. : j " 

ERRS 
Contractor $500,000 $158,999.18 

STAR.T" '..:, $40,000 ' 
' - . . ~ . 

USCG ' $130,000 ~ , 

, , 
EPA $65,000 ' !' ' ''':; - . ~ 

Current Amount 
Remaining 

, $89,766.24 

." '. 
The above accounting of expenditures is an estimate based on figures known to the 

, OSC at ,the ti'!le this report was ,written, ,The cost accounting provided in this 
report does not necessarily repre,sent, an exact monetary figure which the 
government may, include in any claim fOTTecovery . 

Date: /-;/ 3- '7 r 
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Meadowlands Plating and Finishing Facility, East Rutherford, NJ 
Disposition of Wastes Table 

LoadlD.lte 
No. 

Manll.st ,I. I: .. te Str~m 

1101A:J1199 IN/A 

2 0t/11199 N/A 

2 0t/11199 N/A 

2 01111199 N/A 

Propane 

Acetylene 

Compressed Oxygen 

Carbon Dioxide 

Quantity ·ITotal IWI. 
Quan. Unit 

4 Cylinders 

6 Cylinders 

4 Cylinders 

1 Cylinder 

l00 llbs. 

100 Ibs. 

100 Ibs. 

10 Ibs. 

Tra~lporter,_:::: Dellgn.teet Facility 
?:, 

AGL Welding Supply IAGL Welding Supply. Clinon. NJ 

CGllndustries CGllndustries. Lodl, NJ 

CGllndustries CGllndustrles, Lodl , NJ 

CGllndustries CGllndustrles, Lodl, NJ 

Treatment 

Recycle 

Recycle 

Recycle 

Recycle 

, 
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	barcode: *120755*
	barcodetext: 120755


